Weekly Schedule

This is the official schedule for MTEST test beam activities. The experiment that is indicated for each running
period will have primary responsibility for test beam activities, but may not be exclusive of other efforts.

Contact Erik Ramberg (630-485-1562, or x5731) (ramberg@fnal.gov) for questions or changes.

| Dates ‘ Experiment ‘ Description ‘ Contact ‘ Area
| 2009

|Jan 17 ‘ ‘Open House ‘ ‘

|Feb 18-24 ‘T971 ‘Pixel telescope ‘Christian 1-A
Mar 5 [- Tour | |

|Mar 6 - ‘Tour ‘ ‘

|Mar 16-21 ‘T971 ‘Pixel telescope ‘Christian ‘1-A
|Mar 23-24 - ‘Roof inspection ‘ ‘

|Apr 8-14 ‘T953 ‘Calorimeter tests ‘Arkan ‘Z-B
|Apr 15-28 ‘T971 ‘Pixel telescope ‘Christian 1-A
‘Qbf” 29-May ‘T978 CALICE Sefkow ‘2-(:
May 27 T977 MINERVA installation | |
|May 27 - ‘CAPTAN facility installation ‘ ‘

May 27-Jun2  T979 PSEC Albrow  2-B
Jun 3-9 T988 AIRFLY Privitera 2-B
Jun10-14  T977 MINERVA Gran 2-A
Jun15-Sep 15 'SHUTDOWN | |
Nov4-24  T977 'MINERVA (No Beam) Gran 2-AB
|Nov 23-24 ‘Facility photon test ‘ ‘Repond 2-B
Nov2529  T977 MINERVA Gran 2-A,B
|Nov 30-Dec 22 ‘T992 (Secondary User) ‘SLHC sensor tests ‘Yun ‘1-B
Dec 9-22 T988 ‘AIRFLY ‘Privitera ‘Z-B

Dec 30 Power and Network Outages
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